ID §Task Name Duration Start Finish 12018
‘Notice of Completion of NTCRA 1 day Fri 51713 Fri 5/17/13:
‘Phase | 120 days Sat 5/18/13 Sat 9/14/13§
; Draft Phase 1/Tier Classification and Phase Il SOW to City/MassDEP 70 days Sat 5/18/13 Fri7/26/13:
City/MassDEP review Draft Phase I/TC and Ph [l SOW 14 days‘ Sat 7/27/13 Fri 8/9/13:
;;;;;;; Submission of Final Ph /TG and Ph i SOWto eDEP " 0days  Thu815143  Thu 8115113
| MassDEP approval of Phase || SOW 30 days Fri 8/16/13. Sat 9/14/13§
7  Phase ll Comprehensive Site Assessment 575days Sun9/15/13  Sun 4/12/15:
8 Phase Il Activities and Submit Draft Ph |l to City/ MassDEP 524 days  Sun 9/15/13 Fri 2/20/15:
City/MassDEP review Draft Ph [| CSA 14 days: Sat 2/21/15 Fri 3/6/15:
Submission of Final Phase || CSA to eDEP 1 day Fri 3/13/15i Fri 3/13/15:
MassDEP approval of Phase || CSA 30 days Sat 3/14/15 Sun 4/12/15§
lofification by City to AVX of Greenway Funding 45days  Mon4/13/15  Wed 5/27/15
hase il Remedial Action Plan 210 days Mon 4/13/15  Sun 11/8/15.
Prepare and submit Draft Ph Il RAP to City/MassDEP 159 days. Mon 4/13/15 Fri 9/18/15.
City/MassDEP review Draft Ph Ill RAP 14 days Sat 9/19/15 Fri 10/2/15§
Submission of Final Ph Ill RAP to eDEP 1 day Fri 10/9/15 Fri 10/9/15:
' MassDEP approval of Ph |Il RAP 30days Sat10/10/15  Sun 11/8/15
‘Phase IV - Remedy Implementation 395days Mon 11/9/15. Wed 12/7/16:
‘ Prepare and Submit Phase IV RIP 344 days: Mon 11/9/15 Mon 10/17/16§
City/MassDEP review Draft Ph IV RIP 14 days: Tue 10/18/16 Mon 10/31/16:
;;;;;; Submission of Final Ph Il RIPto 6DEP R Mon 117716 Mon 14/7/16
MassDEP approval of Ph [V RIP 30 days:  Tue 11/8/16  Wed 12/7/16:
23 Ph IV Final Inspection, Activity & Use Limitation, Response Action Outcome 760 days Thu 12/8/16 Sun 1/6119
| Implement remedy, prepare and submit Draft PH IV FI R, AUL, RAO 709 days Thu 12/8/16 Fri 11/16/18§
City/MassDEP Review Draft FIR, AUL, RAO 14 days  Sat 11/17/18 Fri 11/30/18:
Submission of Final PH IV FIR, AUL, RAO to eDEP 1 dayi Fri 12/7/18 Fri 12/7/18:
MassDEP approval of PH IV FIR, AUL, RAO 30 days Sat 12/8/18: Sun 1/6/19:
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